GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

PR & RD Dept. - NABARD RIDF-XXIV (Plain) - "Providing Road from Varada — M. Alamanda R&B Road to A. Bheemavaram in K. Kotapadu (M) of Visakhapatnam Dist." Est Cost of Rs.210.00 Lakhs - Work not completed within the 1st EOAT - Post EOAT up to 24.09.2020 (103 days) without penalty - Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (Progs II) DEPARTMENT

G.O.RT.No. 138 **Dated: 16-03-2021.**

Read the following:-

1. G.O. Rt. No. 989, PR & RD (Progs II) Dept., dt.13.08.2018.
2. G.O. Rt. No. 277, PR & RD (Progs.II) Dept., dt. 29.05.2020.
3. G.O.Rt.No.2451, Finance (HR-V-TFR-A&L-EWF) Dept., dt.07.10.2020.
4. From the Chief Engineer, PR & NABARD, Vijayawada letter No. NG3/ DEE1/NABARD RIDF- XXIV (Plain)/EoAT/A. Bheemavaram/ VSP/2018, dt. 17.02.2021.

*****

O R D E R:-

In the G.O. first read above, the work viz. "Providing Road from Varada — M. Alamanda R&B Road to A. Bheemavaram in K. Kotapadu (M) of Visakhapatnam Dist." Est Cost of Rs.210.00 Lakhs has been administrative sanctioned under NABARD XXIV Grant. The work was entrusted to M/s Sri T. Rama Krishna Raju, Visakhapatnam, A.P., on tender basis @ 4.88 % excess over the estimate rates (SSR 2018-19) and concluded Agreement on 22.02.2019 duly fixing date for completion on 21.02.2020.

2. In the G.O. second read above, 1st EOAT was granted up to 13.06.2020 (113 days) without imposing penalty, as delay is not attributable to the Contractor in respect of the above work.

3. In the circumstances reported by the Chief Engineer, PR & NABARD, A.P., Vijayawada, vide his letter fourth read above, Government after careful examination of the proposal, hereby accord post Extension of Agreement Time up to 24.09.2020 (103 days) for the work "Providing Road from Varada — M. Alamanda R&B Road to A. Bheemavaram in K. Kotapadu (M) of Visakhapatnam Dist." Est Cost of Rs.210.00 Lakhs, without imposing penalty as the delay cannot be attributable to Contractor, due to COVID-19, as per the G.O. third read above.

4. The Chief Engineer, PR & NABARD, A.P., Vijayawada, shall take further necessary action in the matter accordingly.

5. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, PR & NABARD, A.P., Vijayawada,
The Superintending Engineer, PR Circle, Visakhapatnam
Copy to:-
The P.S. to M (PR & RD, G&M)
The P.S. to Prl. Secy. to Govt., PR & RD Dept
Sc/sf

//FORWARDED BY ORDER//

SECTION OFFICER